

Approved by
/signed/ I. Smirnov

PROTOCOL DECISION
on the Resolution of Problems Related to Emergency Condition
of the Bridge over the Dniester near Vadul-lui-Voda

Having discussed issues relating to the condition of the bridge over the Dniester River near Vadul-lui-Voda, the parties agreed as follows:

To accept the proposed draft work plan for the restoration of the bridge coordinated with “Mostobud”, Kiev. The bridge reconstruction works shall be carried out involving the bridge-building organization “Mostobud”, Kiev, in the period of June-November 1996.

Before repair works start, the Ministry of Road Transport of the Republic of Moldova shall close the bridge for cargo transport by installing a dumb auto barrier allowing for the passage in height of passenger transport only. To conduct works on the building of approaches to the pontoon bridge and equip the bypass road and the said bridge with appropriate signs.

Deadline: June 17 – 22, 1996

To request the Commander of the Joint Group of Russian Forces (OGRV) V. Yevnevich to build a pontoon bridge for the passage of cargo transport of economic agents and organize a militarized guard for the period of the pontoon bridge operation.

The Ministry of Republican Economy and Transport of Pridnestrovie shall ensure safety in the areas of repair-and-renewal activities on the bridges across the Dniester near Dubossary and Vadul-lui-Voda and give a corresponding opinion in accordance with the letter №07/2-10-92 from May 5, 1996.

Deputy Prime-Minister **/signed/ V. Kunev**
For Pridnestrovie **/signed/ V. Sinev**

Agreed by:

For the Republic of Moldova **/signed/ M. Iovv**
For Pridnestrovie **/signed/ A. Saidakov**
OGRV Commander **/signed/ V. Evnevich**